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ESTIMATE RUN 07/08/2002

ESTIMATE SUMMARY 14:58:18

CONTID: C13503         ESTIMATE NO: 0003 PROG 1999

PCN: 13503-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R3 FY02 PAVEMENT MARKINGS PERCENT TIME:

PROJECT NO: C R300-082                    

R3 FY02 PAVEMENT MARKINGS

NAME OF ROAD: 999

PROJECT COUNTIES: STATEWIDE VARIOUS

CONTRACTOR:

UNITED RENTALS HIGHWAY TECHNOLOGIES (MT OFFICE) PAY PERIOD ENDING 06/30/2002 DATE TIME STARTED 02/05/2002

1908 MAIN STREET DATE LET 01/03/2002 DATE WORK BEGAN 03/22/2002

 DATE AWARDED 01/07/2002 DATE TIME STOPPED 08/15/2002

 DATE CONTRACT EXECUTED 02/05/2002 DATE ACCEPTED 08/15/2002

BILLINGS MT 59105     406-245-8710 DATE NOTICE TO PROCEED 02/05/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,733,576.78 PARTICIPATING $ $ 528,621.24

AWARD PROJECT AMT: 1,398,103.40 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,929.32

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

76.44

FIXED COMPLETION DATE

FIXED COMPLETION DATE

76.56%

406,389.54

528,621.24

528,621.24

520,691.92

$

$

$

$

1,327,187.24

0.00

1,327,187.24

0.00

1,327,187.24

-19,892.81

0.00

1,307,294.43

0.00

AMOUNT DUE 1,307,294.43 520,691.92

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 520,691.92

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

146.0 TIME ALLOW: 8/14/2002 ??:??:??

ORIG TIME ALLOW: 6/15/2002 ??:??:??
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PCN: 13503-BID    ESTIMATE RUN 07/08/2002

PROJECT: C R300-082                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:58:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PAVEMENT MARKING 0.000

108,057.000

202-00250  
 

117,954.000

SF  

0.32000 34,578.24108,057.000

34,578.24

0010 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

1,000.00000 1,000.001.000

0.00

0015 EPOXY PAVEMENT MARKING 23,796.000

14,738.000

627-00005  
 

51,207.000

GAL 

33.50000 1,290,889.0038,534.000

493,723.00

0020 *FLAGGING 0.000

0.000

630-00000  
 

0.000

HOUR

15.00000 0.000.000

0.00

0025 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 4.000

3.200

630-80342  
 

8.000

EACH

100.00000 720.007.200

320.00

0030 *MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80510  
 

0.000

L S 

1,000.00000 0.000.000

0.00

0035 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0040 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0045 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0050 ADDED ITEM (DAY)/ LIQUIDATED DAMAGES TIME 0.000

0.000

900-00005  
 

0.000

DAY 

1,259.00000 0.000.000

0.00

CAT 1,327,187.24528,621.241,754,979.78CURRENT AMT0200 $ $ $



CONTID: C13503         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 13503-BID    ESTIMATE RUN 07/08/2002

PROJECT: C R300-082                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:58:18

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEM 

0055 ADDED ITEM (DAY)/ CO 6 LIQUIDATED DAMAGES FOR TIME 0.000

0.000

900-00005  
 

-17.000

DAY 

1,259.00000 0.000.000

0.00

CAT 0.000.00-21,403.00CURRENT AMT0400 $ $ $

$ 1,327,187.24528,621.24$1,733,576.78$CURRENT AMTPROJECT TOTAL


